WAB Agenda May 6, 2026

Valve Project: Great meeting with the vendor.

Next steps:

1. Have documents all been signed and issued?

2. Have all submittals been reviewed and sent back to contractor?
3. what is the estimated start time?

4. what is the estimated completion date?

Booster Station:

1. Do we have the 90% design completion documentation yet for review?
2. What is realistic estimated completion of the design (100%)?

2. What are the milestones remaining to get to the start of the project?

3. Where are we on the timeline?

WTP Renovations:
1. 50% design committed to by this meeting - where are we on that?
2. Upgrades and changes -
a. Have we finalized the feasibility and plans for Daniels suggestions for the brine syestm?
b. Have we determined feasibility of aerator replacement and possible scrubber?
2. What are the results of the latest anthracite and turbidity findings completed in April and what are the
implications? What, if any, changes are needed to the design to address this?
3. Where are we on the timeline, milestones, moving forward to get to design completion.?

Recovery of fines - Any updates.

Thank you and look forward to seeing you all on Wednesday!



