Oriental Water Advisory Board
Friday, August 8, 2025

Meeting Minutes
Attendees: Ethan Gartin (Phone), Daniel Early, Steve Drew, Manager Miller, Jeff Sanders
(Phone), Butch Rasmussen, Commissioner Bonnie Crosser and Allen Price, resident and
business owner Greg Bohmert.

A. TRC Update

1. Booster Station. Selection to engage with Xylem to provide the pump supplier. The
Xylem can supply a solution which uses smaller bladder tank and thus allowing us
to eliminate a hydro-tank. Initial pricing is less than $100K. TRC continue to work
with Xylem on the solution design. Time lines for the Booster Project remain as
anticipated - except for slight push regarding structural and electrical.

No Task Start End
7  90% Design 6/20/25 8/20/25
8 Town review 8/20/25 9/3/25
9 Prepare and submit for permits 9/3/25 9/17/25
10 Receive permits 9/17/25 11/16/25
11 Bidding Services 11/16/25 01/15/26

2. Valve Replacement. TRC updated changes in the Bid Package. TRC will managed
the Bid process through the portal. TRC to provide Town a Bid Package (without
repetitive references) document. Suggested to include Pamlico News in the
advertising. Anticipate the date the portal will be active — end of September 2025.
TRC to submit design documents to DWI, DEQ, and NCDOT for review - allow 30-60
days.

3. Water Plant Rehabilitation Project. Scheduled onsite tour of the Water Plant with
TRC and Electrical Engineer and staff on Friday, 8/15/2025. TRC to begin preparation
of project design and scope - to move to the next phase for preparation of Bid
Package.

4. Manager Miller to sign and submit Request for Milestone Extensions with DEQ.

5. Generator replacement: Generator switch install 8/1/2025. Anticipate mid
September for the delivery of generator.

B. Copper Issue

1. July copper test came in at 1.4ug/L

2. Mr. Bailey requesting status of permit renewal with DEQ. Discussing: Diffuser -
missing from Oriental permit and updated flow data from 2022. Pamlico County is in
DRAFT on several of their permits —- however, they do not have diffusers.



Continued discussions on copper level discrepancies within the permit and the
impact of the diffuser on acceptable levels.

Prepared by Commissioner Bonnie Crosser
8/12/25



