
Oriental Water Advisory Board

Friday, July 11, 2025


Meeting Minutes

Attendees: Ethan Gartin (Phone), Daniel Early, Steve Drew (Phone),  Manager Miller, Jeff 
Sanders, Commissioner Bonnie Crosser, resident and proposed new member Butch 
Rasmussen.


A.  TRC Update 
1. Booster Station.  Gorman-Rupp (pump supplier) non responsive.  TRC to reach out 

to two (2) new vendors: Goulds and Grundfos.  Timelines for the Booster Station 
extended 30 days - adjustments are below.


2.  Valve Replacement.  Review design documents at a high level during the meeting.  
Daniel to complete a detailed review of Final Design documents (7-10 days ETA 
7/23/25).  Once design finalized TRC to submit design documents to DWI, DEQ, and 
NCDOT for review - allow 30-60 days.  TRC to submit Bid Package and Permit 
documents  - week of July 21st.


3.  Water Plant Rehabilitation Project.  Project Contract submitted to Oriental Board of 
Commissioners on 7/15/25 and was approved.  Manager Miller sent signed contract to 
TRC.  TRC to begin work on Bid Package - upon receipt of signed contract. 


4.  Manager Miller to send Milestone Date documentation to TRC.  TRC to prepare 
extension request for the Town to sign.


B.  Copper Issue 
1.  June copper test came in at 2ug/L

2.  Mr. Bailey and DEQ discussing: Diffuser - missing from Oriental permit. Copper 

level discrepancies within the permit and the impact of the diffuser on acceptable 
levels.   Possible progress - Issuance of a “permit” to address expired permit status.


3. New LAS impacting residuals impacting amount of water required during flushing.  
From 600,000 to 250,00 - however, need to consider draw by residents is high.


Prepared by Bonnie Crosser

6/6/25

No Task Start End
7 90% Design 6/20/25 8/20/25
8 Town review 8/20/25 9/3/25
9 Prepare and submit for permits 9/3/25 9/17/25

10 Receive permits 9/17/25 11/16/25
11 Bidding Services 11/16/25 01/15/26


