
Oriental Water Advisory Board

Friday, May 9, 2025


Meeting Minutes

Attendees: Ethan Gartin (Phone), Daniel Early, Rich Guimond, Steve Drew Manager Diane 
Miller, Commissioners Allen Price and Bonnie Crosser.


A.  TRC Update 
1. Survey.  Delays - original surveyor replaced.  Anticipate survey out second week of 

May.

2. Booster Stations.  Review of the site plans.  Following changes and notations made.


1. Change 4” to 6” pipe to pump.  Change does not impact (50-100 gpm).

2. Change 4” to 6” exit from tank to line.  Friction loss 4” - 2ft and 6” - 3ft.

3. Chemical feed room separate building.  Place building above tank with shared 

wall with Main Building.  TRC to provide cost of Chemical Building.

4. Change Main building size from 20X20 to 15X15.  TRC to provide costs for both 

sizes for comparison.

5. TRC to provide sizing specs for the tank.

6. Add eye wash station outside of Chemical bldg.

7. Add in Main Building sink and drain for sampling, etc.


3. Water Plant Rehabilitation Project. General project scope shall include: Electrical 
upgrade (with surge protection),aerator replacement, building/room addition for 
ammonia gas treatment, telemetry, and moving the Brine tank outside the facility.  
TRC to begin scoping project third week of May.


4. Valve Rehabilitation Project.  TRC Open Item - field investigation to GPS locate 
known valves and update map.


5. Oriental to develop Procedure Manual for Booster Station.

6. Oriental would like to schedule a site visit of a similar Booster Station configuration.  

Open item for TRC.

7. TRC to complete survey request from DEQ.


B.  Copper Issue 
1.  March copper test came in at 1.0 < 1.8 limit!

2. Pamlico County reported copper test results of 1.5 for last two months.

3. Outstanding items in process: 


1. Received new LAS from Hawkins.

2. Pull May test on the 22nd - after burn out and with new LAS.4.  

3. On hold regarding filing an SOC with DEQ - pending next test results and recent 

request for remission.


C.  Generator for Water Plant. 
1.  Bid awarded for Generator.  Installation within the next three-four months.  

Dependency on availability of generator. 


Prepared by Bonnie Crosser
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