

**Water Advisory Board**  
Meeting Agenda  
Friday, July 11, 2025  
Large Conference Room 9:00am

**A. Update from TRC:** 1. Revised Timeline for Booster Station:

No	Task	Start	End
7	90% Design	6/20/25	7/20/25
8	Town review	7/20/25	8/3/25
9	Prepare and submit for permits	8/3/25	8/17/25
10	Receive permits	8/17/25	10/16/25
11	Bidding Services	10/16/25	12/15/25

2. TRC to deliver Booster Stations Design revisions: including fencing and items reviewed during July 2nd meeting.

3. Valve Replacement: TRC to revise design to include items discussed during July 2nd meeting. Submit design plan for Oriental review.

4. Water Plan Rehabilitation projects. Revisions complete. Submit contract for Board approval on July 15th meeting.

**B. Status of Generator replacement:**

No change in status. Can install switch by end of June. Generator to arrive in September 2025.

**C. Copper Issue:**

June Test 2 ug/L. Open items with DEQ: Diffuser - missing from Oriental permit. Discrepancy in the "expired" permit: Cooper limits stated in permit differ from values state on page 2 of A.1.

Assistance regarding the May 2025 compliance.

Please let me know if you would like to add an item to the Agenda.

Prepared by: Bonnie Crosser