

Water Advisory Board
Meeting Agenda
Friday, August 8, 2025
Large Conference Room 9:00am

A. Update from TRC: 1. Timeline for Booster Station:

No	Task	Start	End
7	90% Design	6/20/25	8/20/25
8	Town review	8/20/25	9/3/25
9	Prepare and submit for permits	9/3/25	9/17/25
10	Receive permits	9/17/25	11/16/25
11	Bidding Services	11/16/25	1/15/26

2. Valve Replacement: Town Manager submitted comments on the Bid Package. Daniel to review technical Bid specs and submit to TRC. TRC to draft design documents for DWI, DEQ, and NCDOT - need to allow 30-60 days for review. Will discuss status on Bid Package and Permit Application.

3. Water Plan Rehabilitation projects. Signed contract submitted to TRC. Discuss next steps.

4. Status on Milestone Extension.

B. Status of Generator replacement:

Discuss installation of switch. Generator to arrive in September 2025.

C. Copper Issue:

July Test 1.4 ug/L. Mr. Bailey engaged with DEQ and requesting status on the renewal review of the Town's permit. Also, provide an update on flow data and diffuser.

Please let me know if you would like to add an item to the Agenda.

Prepared by: Bonnie Crosser