Oriental Water Advisory Board
Friday, June 6, 2025

Meeting Minutes
Attendees: Ethan Gartin (Phone), Daniel Early, Steve Drew (Phone), Lisa Millington,
Commissioners Allen Price and Bonnie Crosser.

A. TRC Update
1. Survey. TRC received survey 6/6/25.
1. Action: TRC will forward copy of survey. End of next week.

2. Booster Stations. TRC provided diagram of the Gorman-Rupp package pump
station. Discussed sizing of the Hydropneumatic Tank - recommendations for a
3,000 gallon. Discussed fire flow impact on storage tank and bypass option with
manual reset.

1. Action: TRC Submit revised plan and costing for the Booster Station with
costing for pump options. End of next week.
2. 90% Booster Station Design Timeline adjustment 6/27/25 - 7/20/25.

3. Water Plant Rehabilitation Project. TRC delivered Water Treatment Plant
Renovations.
1. Action: Oriental to review contract and provide changes. TRC is ready to
begin project.

4. Valve Rehabilitation Project. TRC Delivered Valve Replacement GIS Images
identifying locations of Insertion Valves and detail imaging with high-lighted valves
in questions.

1. Action: Oriental to review high-lighted valves and provide updated
information.

2. Action: Oriental to review placement of Insertion valves and comment.

3. Action: Oriental to provide recommended areas for expanded paving.

5. TRC to complete survey request from DEQ. Need status from TRC.

. Copper Issue
May copper test came in at 3ug/L
Received new LAS from Hawkins. Will start with new LAS June 9, 2025.
On hold regarding meeting with DEQ until after June test and open discussions
between Mr. Bailey and DEQ. Mr. Bailey and DEQ discussing open permit items,
copper level discrepancies, study regarding LAS and impact on testing.
Pulled June test (burnout old LAS) on 6/5 and will wait to submit until 6/20/25
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C. Generator for Water Plant.
1. Can install switch by end of June. Generator to arrive in September 2025.

Prepared by Bonnie Crosser
6/6/25



