
Oriental Water Advisory Board

Friday, April 11, 2025


Meeting Minutes

Attendees: Ethan Gartin (Phone), Daniel Early, Jeff Sanders, Rich Guimond, Steve Drew 
(Phone) Manager Diane Miller, Commissioners Allen Price and Bonnie Crosser.


A.  TRC Update 
1. Vendor for Booster Station building has been engaged.  Site payout and schematic 

in process - due 4/14.

2. Updated flow numbers received will be proceeding with the sizing of the booster 

and hydropneumatic tank.

3. Discussed # of connections and future flows along White Farm Road.  Estimate of 

25% to 50% growth.  Vacant parcels 280 
4. Electrical Engineer has been engaged and contracted for electrical design.

5. Update for Ongoing Valve Rehabilitation Project.  Field investigation to GPS-locate 

known valves per updated map markup expected this month.

6. DEQ Water Plant Rehabilitation Project. Grant  General project scope shall include: 

Electrical upgrade (with surge protection),aerator replacement, building/room 
addition for ammonia gas treatment, telemetry, and moving the Brine tank outside 
the facility.


B.  Copper Issue 
1.  March copper test came in at 1.0 < 1.8 limit!

2. Pamlico County reported copper test results of 1.5 for last two months.

3. Outstanding items in process: 


1. Testing limits for the Neuse River (Bailey). 

2. Convert the piping into the Brine Tank. Finished water into brine tanks. (Daniel)

3. Research SOC impact and option of break on fines is demonstrate progress.  

(Scott)

4. Obtain sample of new LAS from Hawkins.  (Daniel)

5. Sign off from DEQ on Correction Plan in place - similar to Pamlico County.  

(Bailey)

6. Difference in website and DEQ paperwork for copper limits.  (Bailey)


4.  On hold regarding sizing alternative solutions for the back wash - pipe to Neuse, 
ammoniated gas solution, dispense into sewer system.


C.  Generator for Water Plant. 
1. Have receive one Quote and one no-bid.  Waiting on a third no-bid during 

timeframe.


Prepared by Bonnie Crosser
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